CitY OF SUGAR LAND

Engineering Department

CIP Project Number: ST0701
Title: Lexington Boulevard Extension

Project Phase: Design
% of Phase Completion

Design Construction
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Cost for this Phase: $200,000
Funding Sources: GO Bonds
Project Manager: Richard Mancilla
Contractor: TBD

Consultant: Negotiating Contract

Project Description: Design and construction of 4-lane divided arterial from University

Boulevard over Ditch H to current terminus at Oxbow Dr. City's funding share limited to 1/2 of
bridge over Ditch H. Per agreement with PCD, City forces may construct segment between east
boundary of Ditch H and Oxbow Drive, though funding for this section will be provided by PCD

Justification: Roadway identified in the Thoroughfare Plan; schedule is driven by development
of Tract 5, and Newland anticipates construction of Lexington within Tract 5 in 2009. Council-
approved developer agreements define responsibilities of City, Newland, PCD. Further discussions
needed with developers to iron out specifics on process.

Updates: December 2008- City Staff is expecting an Interlocal agreement with Fort Bend
County to be submitted in December for review. Design and construction is contingent upon
Newland Communities developing Tract 5.

2" Quarter 2009 — Internal meetings were held with Executive management to discuss the possibility of
accelerating the schedule for Lexington Blvd.



April 2009 -

July 2009 -

August 2009 -

September 2009 - Received clearance to begin design of bridge and portion east of Ditch H
Staff has scheduled a meeting with LJA to discuss scoping the project. The alignment for the
portion west of Ditch H will be coordinated with Economic Development as a result of City
purchase of the 95ac option tract.

October 2009 — Met with LIA to discuss scope of the project. Staff received further direction to
design portion west of Ditch “H” up to University Blvd. Will

November 2009 - Staff received a proposal from LJA in the amount of $449,215.00. Staff is
reviewing the proposal. Staff is finalizing portions to design based on feedback on PD proposal.

December 2009 - Staff received a revised proposal and is currently reviewing it. Contract will
go forward once cost sharing agreement is in place with Newland Communities.

January 2010 — Negotiations on hold pending the outcome of the cost sharing agreement with
Newland Communities.

February 2010 - Project on hold indefinitely.

March 2010 — Project on hold indefinitely.



